
05/27/2013 

SMD

Program/Project Q1 Q2 Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Q3 Q4

Earth Systematic Missions Program (ESMP)

     GPM ORR

  Grace Follow On             PDR

     ICESat-2 PDR Potential Addtl Review 2nd Qtr 2013 CDR

     LDCM    ORR            

     SMAP SIR ORR

     Surface Water Ocean Topography (SWOT) SRR      MDR

Earth System Science Pathfinder (ESSP)

  OCO-2         SIR (Part 2) - Rebaseline ORR

Discovery PIR PIR

InSight    PDR Potential 2 step review CDR

New Frontiers PIR PIR

OSIRIS-REx                PDR CDR

Lunar Quest LQP is terminating. Program review has been cancelled.

Radioisotope Power Systems (RPS) PIR

Mars Exploration Program (MEP) PIR

MAVEN ORR

Explorers Rebaseline PIR

Solar Terrestrial Probes (STP) Rebaseline PIR

MMS     ORR

Living With a Star (LWS) Rebaseline PIR

SPP              Mid-Phase B Status Update (SRB attendance)         PDR

Exoplanet  PIR deferred until a project is in Formulation (w aiver 12/17/09)

Cosmic Origins (COR)               Status Update

Stratospheric Observatory for Infrared 

Astronomy (SOFIA)
            PIR/PSR

Physics of the Cosmos (PCOS)               Status Update

James Webb Space Telescope (JWST)                                       PA Follow  on      PA

Joint Polar Satellite System (JPSS) SDR

JPSS-1                                              (2) PDR Step 2 combined with P/SDR         CDR          SIR

Free Flier SRR/SDR PDR

Reimbursables Program SDR
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SMD FY13-FY14  

Site Reviews 
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Special Review/Activity 

Late/Slipped Review Plan 
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HEOMD

Program/Project Q1 Q2 Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Q3 Q4

Space Communications and Navigation 

(SCaN)
PIR

TDRS K

TDRS L ORR          ORR

TDRS M CDR/PRR SIR

TDRS N   The option for TDRS N has NOT been exercized

SGSS CDR SIR

International Space Station (ISS)            PIR/Sustainment - Utilization

Launch Services Program (LSP)   LSP is on a 5 year review  cycle, next review  is August 2014. PIR

Exploration Systems Development (ESD) 

Division Cross Program Integration
 SDR                                             

Checkpoint

Multi-Purpose Crew Vehicle (MPCV) KDP B Review Delta PDR

Space Launch System (SLS)         PDR PDR

Ground Systems Development and 

Operations (GSDO)       PDR

Commercial Crew Program (CCP) KDP-1 Actual Date TBD

Human Research Program (HRP)

Space Technology Portfolio (STP)

Airspace Systems

Aviation Safety

Fundamental Aeronautics

Aeronautics Test

Integrated Systems Research
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